COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 11/ 25/ 2016

ESTI MATE SUMVARY 18: 04: 16
CONTI D C21059 ESTI MATE NO 0003 FI NL SPEC YR 2005
PCN: 21059- Bl D COFRS REPORTI NG CATEGORY: 5 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED. 25.0  DAYS TI VE ALLOW 35 WORK DAYS
SH 145 CH PSEAL WEST FORK NORTH PERCENT TIME:  71.43 ORI G TI VE ALLOW 30 WORK DAYS
PROJECT NO NHPP145A- 071
SH 145 CH PSEAL WEST FORK NORTH
NAME OF ROAD:
PRQJECT COUNTI ES: MONTEZUVA DOLORES
CONTRACTOR:
CLDCASTLE SW GROUP, | NC. PAY PERI OD ENDI NG 11/ 25/ 2016 DATE TI ME STARTED 06/ 07/ 2016
2273 R VER ROAD DATE LET 01/ 07/ 2016 DATE WORK BEGAN 06/ 07/ 2016
DATE AWARDED 01/ 27/ 2016 DATE TI ME STOPPED 07/29/ 2016
DATE CONTRACT EXECUTED 02/ 11/ 2016 DATE ACCEPTED 07/ 29/ 2016
GRAND JUNCTI ON CcO 81505 (970) 243- 4900 DATE NOTI CE TO PROCEED 06/ 07/ 2016
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI:  $ 1,635, 065.92 PARTI Gl PATI NG $ 1, 635, 065. 92 $ 0. 00
AWARD PRQJECT AMT: $  1,732,900.08 NON-PARTI Cl PATI NG 0.00 0.00
PERCENT COWPLETE: 100. 00% TOTAL EARNI NGS 1, 635, 065. 92 0.00
FUNDS AVAI LABLE: $ 0.00 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 1, 635, 065. 92 0.00
TOTAL CLAI MS: $ 0.00 RETAI NAGE 0.00 25, 993. 64
SECUR! TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 1, 635, 065. 92 25, 993. 64
LI QU DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 1, 635, 065. 92 25, 993. 64
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 25, 993. 64

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C21059 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 21059-BI D ESTI MATE RUN 11/ 25/ 2016
PRQJECT: NHPP145A- 071 ESTI MATE NO 0003 18: 04: 16
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202- 00250 *Renoval of Pavenent MarKking 297. 000 297. 000
SF 0. 000 0. 00
4. 25000 297. 000 1,262. 25
0010 208-00002 *Erosion Log Type 1 (12 Inch) 0. 000 0. 000
LF 0. 000 0. 00
4. 60000 0. 000 0. 00
0015 208-00020 *Silt Fence 0. 000 0. 000
LF 0. 000 0.00
1. 80000 0. 000 0. 00
0020 208-00070 Vehi cl e Tracki ng Pad 0. 000 0. 000
EACH 0. 000 0.00
850. 00000 0. 000 0. 00
0025 208-00103 *Renoval and Di sposal of Sedinment (Labor) 0. 000 0. 000
HOUR 0. 000 0.00
65. 00000 0. 000 0. 00
0030 208-00105 *Renoval and Disposal of Sedinment (Equipnent) 0. 000 0. 000
HOUR 0. 000 0. 00
134. 00000 0. 000 0. 00
0035 208-00106 Sweepi ng (Sedi nent Renoval ) 0. 000 0. 000
HOUR 0. 000 0. 00
82. 00000 0. 000 0. 00
0040 212-00006 *Seeding (Native) 0. 000 0. 000
ACRE 0. 000 0. 00
3, 015. 00000 0. 000 0. 00
0045 213-00003 *Mul ching (Weed Free) 0. 000 0. 000
ACRE 0. 000 0. 00
3, 600. 00000 0. 000 0. 00
0050 213-00061 *Mul ch Tacki fier 0. 000 0. 000
LB 0. 000 0. 00
6. 60000 0. 000 0. 00
0055 216- 00201 *Soi | Retention Bl anket (Straw Coconut) (Biodegradable 0. 000 0. 000
d ass
SY 0. 000 0. 00

7.35000 0. 000 0. 00



CONTI D C21059 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 21059-BI D ESTI MATE RUN 11/ 25/ 2016
PRQJECT: NHPP145A- 071 ESTI MATE NO 0003 18: 04: 16
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0057 403- 00722 *Hot M x Asphalt (Patching)(Asphalt)(Special) MII and 8, 665. 000 8, 665. 000
Fill Center Line
LF 0. 000 0. 00
8. 15000 8, 665. 000 70, 619. 75
0060 409-01015 *Cover Coat Material (Type I) 396, 036. 000 396, 036. 000
SY 0. 000 0. 00
0. 65000 396, 036. 000 257,423. 40
0065 409-02015 *Cover Coat Material (Type Il) 396, 036. 000 396, 036. 000
SY 0. 000 0. 00
0. 68000 396, 036. 000 269, 304. 48
0070 411-10216 Emul sified Asphalt (CRS- 2P) 311, 693. 000 311, 693. 000
GAL 0. 000 0. 00
1. 85000 311, 693. 000 576, 632. 05
0075 411-10255 Emul sified Asphalt (Sl ow Setting) 12, 826. 000 12, 826. 000
GAL 0. 000 0.00
1. 80000 12, 826. 000 23, 086. 80
0080 626-00000 *Mobi |'i zati on 1. 000 1. 000
LS 0. 000 0. 00
175, 000. 00000 1. 000 175, 000. 00
0081 626-01104 *Public Information Services (Tier V) 1.000 1.000
LS 0. 000 0.00
3, 702. 95000 1. 000 3,702.95
0082 626-00100  *Mbbilization (without Autopay) HVA (Patching)(Special) 1. 000 1. 000
LS 0. 000 0.00
12, 000. 00000 1. 000 12, 000. 00
0085 627-00011 *Pavenent Marking Paint (Waterborne) 4, 879. 000 4,879. 000
GAL 0. 000 0. 00
21. 00000 4,879. 000 102, 459. 00
0090 627-00013 *Paverent Marking Paint (H gh Build) 3, 082. 000 3, 082. 000
GAL 0. 000 0.00
25. 00000 3, 082. 000 77,050. 00
0095 627-30205 *Ther nopl asti c Pavenent Marking (Wrd- Synbol ) 297. 000 297. 000
SF 0. 000 0. 00
14. 75000 297. 000 4, 380. 75



CONTI D C21059 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 21059-BI D ESTI MATE RUN 11/ 25/ 2016
PRQJECT: NHPP145A- 071 ESTI MATE NO 0003 18: 04: 16
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D THS CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0100 630-00000 *Fl aggi ng 736. 750 736. 750
HOUR 0. 000 0. 00
21. 00000 736. 750 15,471.75
0105 630-00001 *Pilot Car Qperation 191. 250 191. 250
HOUR 0. 000 0. 00
46. 00000 191. 250 8, 797.50
0110 630- 00007 *Traffic Control Inspection 28. 000 28. 000
DAY 0. 000 0. 00
90. 00000 28. 000 2,520. 00
0115 630-00012 *Traffic Control Managenent 25. 000 25. 000
DAY 0. 000 0. 00
725. 00000 25. 000 18, 125. 00
0120 630-80341 *Construction Traffic Sign (Panel Size A) 8. 000 8. 000
EACH 0. 000 0. 00
28. 00000 8. 000 224.00
0125 630-80342 *Construction Traffic Sign (Panel Size B) 55. 000 55. 000
EACH 0. 000 0. 00
32. 00000 55. 000 1, 760. 00
0130 630-80350 *Vertical Panel 10. 000 10. 000
EACH 0. 000 0. 00
27.00000 10. 000 270.00
0135 630-80355 *Portabl e Message Sign Panel 2.000 2.000
EACH 0. 000 0. 00
5, 000. 00000 2.000 10, 000. 00
0140 630-80360 *Dr um Channel i zi ng Devi ce 0. 000 0. 000
EACH 0. 000 0. 00
27.00000 0. 000 0. 00
0145 630-80380 *Traffic Cone 0. 000 0. 000
EACH 0. 000 0. 00
8. 00000 0. 000 0. 00
0150 630-80510 *Mobi | e Pavenment Marking Zone 1. 000 1. 000
LS 0. 000 0. 00
10, 000. 00000 1. 000 10, 000. 00



CONTI D C21059 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 21059-BI D ESTI MATE RUN 11/ 25/ 2016
PRQIECT: NHPP145A- 071 ESTI MATE NO 0003 18: 04: 16
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0155 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0160 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0165 700-70021 F/ A On- The-Job Trai nee 328. 000 328. 000
HOUR 0. 000 0. 00
1. 00000 328. 000 328. 00
0170 700- 70034 F/ A Pavenent Surface Course Mintenance 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0175 700- 70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0185 900- 00006 Added Item (Dollar)/ Type 2 Cover Coat Material Price -7,451.760 -7,451.760
Reduction (Quality Issue)
DCOL 0. 000 0. 00
1. 00000 -7,451.760 -7,451.76
CAT 0200 CURRENT AMI  $ 1,632,965.92$% 0.00%$ 1,632,965.92
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TENMS
0180 620-00020 *Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
2, 100. 00000 1. 000 2,100. 00
CAT 0400 CURRENT AMI $ 2,100.00 % 0.00 % 2,100. 00
PRQIECT TOTAL CURRENT AMI $ 1,635,065.92 % 0.00$ 1,635, 065.92



